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Robert K. Stewart
Unit Manager
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P.0O. Box 550, A6-95

ENVIRONMENTAL PROTECTION AGENCY

REGION 10

Hanford Project Office
P. 0. Box 550, A7-70
Richland, Washington 99352

June 15,

Department of Energy

Richland, Washington 99352

Re:

Dear Mr. Stewart:

During the June 12,

1100-EM-1 Operable Unit RI/FS

1990

9002768

1990 1100-EM-1 Operable Unit Managers'
meeting, we were asked if we wanted the data from the May

groundwater sampling activity at 1100-EM-1 to be included in the

draft RI Phase 1 report.

We do want that data included and

recognize that this will mean that the subject docsmment will be

delayed, but not later than August 31,

1990.

It is my

expectation, and I believe it is your intention, to submit the

document as early as possible.

submitting the draft RI Phase 1 report does not constitute
justification for altering any Interim Milestones under M-15-01.

Please note that the delay in

Ancther issue that came to my attention was that Change
Control Form number M-15-89-1 "Designation of Interim Milestones

for 1100-EM-1 OU RI/FS" contained two errors.

The dates

associated with Interim Milestones M-15-01A and M-15-01C should

be November 1990 and March 1992 respectively.

These dates are

found in the Overall Schedule from the approved RI/FS work plan,

a copy of which I have enclosed.

I have also enclosed a copy of

the Change Control Form to correct the errors that will be given
to the Tri-Party Agreement Project Managers for signature.

If you have any guestions, please do not hesitate to call me

at 376-3883.

Enclosures (2)
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Sincerely,

avid R. Einan

Unit Manager
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Figure 3-9. Overall Schedule, Hanford Site 1100-EM-1 Operable Unit Remedial investigation/Feasibility Study.
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